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ESTIMATE RUN 06/22/2005

ESTIMATE SUMMARY 14:34:41
CONTID: C14831R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14831R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.( DAYS TIME ALLOW: 6/17/20( FIXED COMPLETION DAT
FY-05 REGIONWIDE DECK REPAIR PERCENT TIME:  86.67 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: MC R600-226
FY-05 REGIONWIDE DECK REPAIR
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/30/2005 DATE TIME STARTED 02/03/2005
2350 E. 70TH AVE. DATE LET 12/02/2004 DATE WORK BEGAN  02/03/2005
P.0. BOX 358 DATE AWARDED 01/14/2005 DATE TIME STOPPED 06/17/2005
DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 06/17/2005
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,080,277.77 PARTICIPATING $ 1,990.68 $ 0.00
AWARD PROJECT AMT: $ 889,723.60 NON-PARTICIPATING 683,002.75 116,788.23
PERCENT COMPLETE : 63.41% TOTAL EARNINGS 684,993.43 116,788.23
FUNDS AVAILABLE: $ 395,284.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 684,993.43 116,788.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,814.04 -1,480.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 676,179.39 115,308.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 676,179.39 115,308.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115,308.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,901.000 1,652.000
SY 0.000 0.00
4.85000 1,652.000 8,012.20
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000
SF 0.000 0.00
2.15000 0.000 0.00
0015 208-00011 EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0020 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0030 208-00050 STORM DRAIN INLET PROTECTION 10.000 1.000
EACH 0.000 0.00
179.00000 1.000 179.00
0035 208-00205 EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0040 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 29.250
TON 15.000 1,770.00
118.00000 44.250 5,221.50
0045 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 716.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 295.000 67.500
GAL 5.000 18.50
3.70000 72.500 268.25
0055 607-11580 FENCE (TEMPORARY) 500.000 0.000
LF 0.000 0.00

2.15000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 0.814
LS 0.186 18,114.54
97,390.00000 1.000 97,390.00
0065 627-00005 *EPOXY PAVEMENT MARKING 14.000 0.000
GAL 12.000 1,800.00
150.00000 12.000 1,800.00
0070 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000
GAL 10.500 1,680.00
160.00000 10.500 1,680.00
0075 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 276.000 119.940
SF 14.060 182.78
13.00000 134.000 1,742.00
0080 630-00000 *FLAGGING 680.000 206.750
HOUR 20.000 480.00
24.00000 226.750 5,442.00
0085 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 34.000
DAY 0.000 0.00
135.00000 34.000 4,590.00
0095 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 1.000 14,275.00
14,275.00000 2.000 28,550.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 45.000
DAY 5.000 2,060.00
412.00000 50.000 20,600.00
0105 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 190.000
HOUR 0.000 0.00
37.00000 190.000 7,030.00
0110 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 1.000 270.00

270.00000 2.000 540.00
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 10.000
EACH 10.000 810.00
81.00000 20.000 1,620.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500
EACH 15.500 1,720.50
111.00000 31.000 3,441.00
0125 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 4.000 528.00
132.00000 8.000 1,056.00
0130 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.600 41.300
SF 41.300 826.00
20.00000 82.600 1,652.00
0135 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 10,000.00
10,000.00000 2.000 20,000.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 2.000 1,400.00
700.00000 4.000 2,800.00
0145 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 50.000
EACH 50.000 3,600.00
72.00000 100.000 7,200.00
0150 630-80370 *CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0155 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 75.000 1,125.00
15.00000 150.000 2,250.00
0160 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 1.000 17,000.00
17,000.00000 2.000 34,000.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70034 F/A ADJUST UTILITIES 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70310 F/A LANDSCAPING 7,000.000 0.000
FA 1,779.320 1,779.32
1.00000 1,779.320 1,779.32
0191 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,320.00
1,320.00000 1.000 1,320.00
CAT 0200 CURRENT AMT $ 481,654.75 $ 80,759.64 % 260,773.27
CAT NOO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING
0195 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 798.000 798.000
SY 0.000 0.00
7.50000 798.000 5,985.00
0200 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 537.000 537.000
sy 0.000 0.00
146.00000 537.000 78,402.00
0205 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 11.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0210 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 212.950 212.950
TON 0.000 0.00
80.40000 212.950 17,121.18
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING
0215 515-00120 *WATERPROOFING (MEMBRANE) 798.000 798.000
sy 0.000 0.00
8.25000 798.000 6,583.50
0220 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 45.000 45.000
cY 0.000 0.00
445.00000 45.000 20,025.00
0225 602-00000 REINFORCING STEEL 647.000 647.000
1B 0.000 0.00
1.20000 647.000 776.40
CAT 0300 CURRENT AMT $ 133,018.08 $ 0.00$ 128,893.08
CAT NO0305 STRUCTURE E-16-HE EB I-70 OVER 32ND AVE.
0230 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 0.000
sy 0.000 0.00
7.50000 0.000 0.00
0235 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 343.000 0.000
SY 0.000 0.00
146.00000 0.000 0.00
0240 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.000 0.000
sy 0.000 0.00
375.00000 0.000 0.00
0245 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 93.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0250 515-00120 *WATERPROOFING (MEMBRANE) 857.000 0.000
sy 0.000 0.00
8.25000 0.000 0.00
0255 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 49.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0260 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
CAT 0305 CURRENT AMT $ 99,832.95 $ 0.00$ 0.00
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0265 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000
sy 0.000 0.00
7.50000 706.000 5,295.00
0270 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 273.480
SY 0.000 0.00
146.00000 273.480 39,928.08
0275 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.500 17.500
sy 0.000 0.00
375.00000 17.500 6,562.50
0280 210-04025 MODIFY STRUCTURE 28.000 28.000
EACH 0.000 0.00
592.00000 28.000 16,576.00
0285 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 146.360 146.360
TON 0.000 0.00
80.40000 146.360 11,767.34
0290 515-00120 *WATERPROOFING (MEMBRANE) 712.000 706.000
SY 6.000 49.50
8.25000 712.000 5,874.00
0295 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 29.500
cy 0.000 0.00
445.00000 29.500 13,127.50
0300 602-00000 REINFORCING STEEL 500.000 417.000
1B 0.000 0.00
1.20000 417.000 500.40
CAT 0307 CURRENT AMT $ 105,646.84 $ 49.50$ 99,630.82

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0305 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000
SY 0.000 0.00
7.50000 706.000 5,295.00
0310 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 75.970
SY 0.000 0.00

146.00000 75.970 11,091.62
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0315 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 16.580 16.580
sy 0.000 0.00
375.00000 16.580 6,217.50
0320 210-04025 MODIFY STRUCTURE 28.000 28.000
EACH 0.000 0.00
592.00000 28.000 16,576.00
0320 MATERIAL ALLOWANCE BRIDGE RAIL SPLICE 0.000
EACH 0.000 0.00
121.00000 0.000 0.00
0325 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 136.320 136.320
TON 0.000 0.00
80.40000 136.320 10,960.13
0330 515-00120 *WATERPROOFING (MEMBRANE) 763.000 757.000
sy 6.000 49.50
8.25000 763.000 6,294.75
0335 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 14.000
cY 0.000 0.00
445.00000 14.000 6,230.00
0340 602-00000 REINFORCING STEEL 500.000 367.000
1B 0.000 0.00
1.20000 367.000 440.40
CAT 0308 CURRENT AMT $ 104,915.38 $ 49.50 % 63,105.40

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0345 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 513.000
sy 0.000 0.00
7.50000 513.000 3,847.50
0350 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 150.000
SY 0.000 0.00
146.00000 150.000 21,900.00
0355 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000
sy 0.000 0.00

375.00000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST
0360 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 84.820 84.820
TON 0.000 0.00
80.40000 84.820 6,819.53
0365 515-00120 *WATERPROOFING (MEMBRANE) 513.000 513.000
sY 0.000 0.00
8.25000 513.000 4,232.25
0370 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 17.000
cy 0.000 0.00
445.00000 17.000 7,565.00
0375 602-00000 REINFORCING STEEL 500.000 417.000
1B 0.000 0.00
1.20000 417.000 500.40
CAT 0309 CURRENT AMT $ 62,084.28 $ 0.00$ 44,864.68
CAT NOO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.
0380 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 513.000
SY 0.000 0.00
7.50000 513.000 3,847.50
0385 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 381.600 254.300
sy 127.300 18,585.80
146.00000 381.600 55,713.60
0390 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0395 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 89.500 0.000
TON 89.500 7,195.80
80.40000 89.500 7,195.80
0400 515-00120 *WATERPROOFING (MEMBRANE) 513.000 0.000
SY 513.000 4,232.25
8.25000 513.000 4,232.25
0405 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 31.000 19.000
cy 12.000 5,340.00
445.00000 31.000 13,795.00
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PCN: 14831R-BID ESTIMATE RUN 06/22/2005
PROJECT: MC R600-226 ESTIMATE NO: 0004 14:34:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.

0410 602-00000 REINFORCING STEEL 792.780 313.000
LB 479.780 575.74
1.20000 792.780 951.34
CAT 0310 CURRENT AMT $ 89,485.49 $ 35,929.59 % 85,735.49

CAT NO0400 CONSTRUCTION ENGINEERING

0415 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
820.00000 2.000 1,640.00
0420 700-70222 F/A CELLULAR PHONE SERVICE 2,000.000 350.680
F A 0.000 0.00
1.00000 350.680 350.68
CAT 0400 CURRENT AMT $ 3,640.00 $ 0.00$ 1,990.68

PROJECT TOTAL CURRENT AMT § 1,080,277.77 $ 116,788.23 S 684,993.42



